AURORA SOFTWARE

INTEGRATION STATEMENT OF WORK

CONTRACT TITLE: Controller Integration Statement of Work
CONTRACT ID: C11
CONTRACT TYPE: other
EFFECTIVE DATE: 2027-01-09
PARTY A: Aurora Software Private Limited (the "Company")
PARTY B: Forge Electronics Private Limited (the "Counterparty")
GOVERNING LAW: India

PROJECT MANDATE

Forge commissions a defined integration project rather than purchasing a continuing support service. The parties record deliverables, acceptance gates and earned milestones below. Completion of a demonstration and acceptance of a milestone are separate acts.

SCHEDULE A - MILESTONE BILLING

Entry	Milestone	Consideration
Row 1	M1 prototype	INR 600,000
Row 2	M2 production connector	INR 600,000

1 PROJECT BOUNDARY

1.1 Aurora Software Private Limited (P01, Integrator) shall integrate the AX-7 controller interface for Forge Electronics Private Limited (P02, Client) as project INT-AX7. Hardware procurement under C03 and the firmware tool license C06 retain their separate scope. This statement of work takes effect on 2027-01-09 and continues until both milestones are accepted and completed, unless ended earlier under its exit provisions; it does not automatically renew.

2 DELIVERABLE REGISTER

2.1 Milestone M1 is the controller-interface prototype, scheduled for demonstration by 2027-01-31.

2.1.1 M1 evidence comprises source code, interface test results and the demonstration record.

2.2 Milestone M2 is the production connector and deployment handbook, scheduled for demonstration by 2027-02-28. Total project consideration is INR 1,200,000, allocated equally between M1 and M2.

3 ACCEPTANCE GATE

3.1 A milestone is accepted only when Anil Das for Forge signs a record identifying INT-AX7 and that milestone. An unsigned record, a demonstration alone or silence does not establish acceptance.

3.2 For each accepted milestone Forge owes INR 600,000 by 17:00 UTC on the fifteenth calendar date after both signed acceptance and receipt of its invoice. No payment becomes due from an invoice alone and no late-payment interest is specified.

4 CHANGE CONTROL AND DELAY

4.1 A change to deliverables, dates or price requires a written change order signed by both parties. A request to change scope is not an agreed amendment. Aurora shall identify effects on other obligations rather than assuming they are waived.

4.2 If the M1 demonstration has not been delivered by 2027-01-31 at 17:00 UTC, Aurora owes Forge INR 1,500 for each started UTC calendar date from 2027-02-01 on which the demonstration remains undelivered at 00:00 UTC, capped at INR 30,000. Missing acceptance alone does not prove the demonstration was late.

5 RIGHTS IN THE WORK

5.1 Forge receives the completed project deliverables after payment of the relevant milestone. Each party retains its pre-existing tools and indemnifies the other against third-party infringement caused by materials it supplies. TOOL-CIRCUIT is not transferred merely because it was used to develop a deliverable.

6 PROJECT SAFEGUARDS

6.1 Designs, code and test data shall remain confidential for 3 years. Personnel must follow applicable security and privacy requirements. Ordinary project damages are limited to INR 1,200,000, except fraud, wilful misconduct and the infringement indemnities.

7 EXIT AND DISPUTE HANDLING

7.1 Either party may terminate an uncured material breach after written notice and 15 calendar days to cure. Convenience termination needs 30 days notice; only accepted milestones and separately agreed cancellation costs are payable. No unspecified cancellation fee is implied.

7.2 Assignment needs consent. Force majeure requires notice, evidence and mitigation and does not excuse accrued sums. The parties shall first seek executive resolution for 15 days; Bengaluru courts then have exclusive jurisdiction under Indian law.

8 AUTHORISATION

8.1 Mira Sen for Aurora and Anil Das for Forge record execution on 2026-12-23. Notices use aurora-legal@aurora.example and notices@forge.example. UTC and calendar days apply.

AUTHORISED REPRESENTATIVES

For and on behalf of
Aurora Software Private Limited

Signature: _____
Name: Mira Sen
Date: _____

For and on behalf of
Forge Electronics Private Limited

Signature: _____
Name: Anil Das
Date: _____